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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS 
 
PROJECT SCOPE/DESCRIPTION: 
On April 29, 1999 the State of Delaware announced a signature proposal that would bring the 
world's third largest pharmaceutical company's U.S. headquarters to the Brandywine Hundred 
area.  Delaware’s proposal to AstraZeneca was accepted, launching a first-of-its kind link 
between business site selection, land preservation, recreational opportunity, transportation 
improvements, and historic restoration.  AstraZeneca and the State of Delaware joined with 
local officials and communities to develop a master plan for this area known as the Blue Ball 
Properties Project. 
 
 
The Blue Ball Properties Project 
The project consists of approximately 232 acres of land north of Wilmington in an area 
known as the Brandywine Hundred.  Bisected by US202 and bounded on the south by I-95, 
this Master Plan offers over 152 acres of needed community improvements and economic 
development.  Woodland areas and new recreational parks will all be accessible via the 
Northern Delaware Greenway.  Transportation and infrastructure improvements will separate 
local and regional traffic, allowing for safe and efficient travel in the area.  The much needed 
repair and enhancements of the degraded natural environment will bring new life to 
deteriorated streams and wetland areas.  Historic restorations and rehabilitations to existing 
structures will allow for adaptive reuse.  This Master Plan combines recreational, 
transportation, environmental, and historic improvements with substantial economic 
development, offered by AstraZeneca, to create a true gateway to the Brandywine Hundred 
Community.  A more detailed individual project description, with maps, can be found on the 
internet at www.blueball.net.  
 
 
Recreation 
Recreation elements and park trails will be implemented throughout the project in both the 
West and East Parks.  Construction of new park trails in the gateway will link Bellevue State 
Park, Bringhurst Woods, and Rockwood Museum with Brandywine Park and the City of 
Wilmington.  East Park open play areas and multi-use playing fields will be constructed, to 
help address the community’s recreation needs. 
 

http://www.blueball.net


STATE OF DELAWARE  DEPARTMENT OF TRANSPORTATION  CAPITAL TRANSPORTATION PROGRAM 
 

3 - 32 

BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 
 
Transportation 
Transportation improvements will be implemented throughout the project, beginning with infrastructure and transit services.  Traffic signal communication fiber, 
cameras and other DelTRAC infrastructure will be installed.  Road construction will begin on the west side of the project.  A temporary six-lane road will be 
constructed to divert traffic from a section of US202 that needs upgrade and repair.  Rockland Road will be temporarily closed at this time and will not reopen until 
the new West Park Drive is converted to its planned two-lane roadway design.  Traffic will be diverted to the temporary West Park Drive once a new connector 
road between US202 and Foulk Road is in place.  This will allow for more efficient and safe construction of two new overpass / bridge structures.  These new 
structures are essential in helping to separate local and regional traffic in the gateway and to allow for bicycle path and pedestrian connections.  With this critical 
section of US202 complete, West Park Drive will be reduced to its planned two-lane design and all other East Park Roadways will be constructed.  The creation of 
a new Spur Road from SR141 and additional road widening and landscape improvements to sections of US202 will complete the transportation elements of the 
gateway. 
 
 
 
Environment 
Environmental restoration and improvements will first occur in the West Park with the restoration of neglected portions of Alapocas Run.  These restorations will 
breathe new life into deteriorated wetland areas. Signature landscaping, consistent with the heritage of Delaware and the Brandywine Hundred community, will 
bring park-goers through over 152 acres of natural environment in both the East and West Parks.  A new water quality basin will be located in the East Park and 
will be integrated with Matson Run.  This new basin will provide local environmental education opportunities while offering a habitat for wildlife. 
 
 
 
Historic Restoration 
Historic restoration will occur at many locations throughout the project.  The Blue Ball Dairy Barn, in the West Park, will be the main focus of the planned historic 
restorations to be completed as part of this project.  The Dairy Barn is an architecturally unique structure with a strong presence on US202 and will be restored for 
adaptive reuse.  Other planned improvements will include the rehabilitation of the Bird Husband House and the Murphy House along with the stabilization of the 
existing Weldin Plantation ruins. 
 
 
 
Transit Improvements 
Transit Center at AstraZeneca (AZ) – Construction of bus transfer area for enhanced bus services along US202 and SR141. 
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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 
Delaware Department of Natural Resources and Environmental Control (DNREC) 

Led Improvements: 
 
A. West Side Wooded Greenway – This project will provide a greenway through the 

Alapocas Woods. 
 
 
B. East Side Wooded Greenway – This project will provide a greenway through the 

Rock Manor Golf Course, and along Talley Road to connect to Rockwood Museum. 
 
 
C. Bird Husband and Murphy Houses – This project includes stabilization and 

restoration of these two historic structures. 
 
 
D. Blue Ball Barn – This project includes adaptive reuse of the Historic Blue Ball 

Barn on US202. 
 
 
DelDOT Led or No Lead Improvements: 
 
E. Stormwater Management – Payback to Astra-Zeneca – This project includes 

regional stormwater management of Alapocas Run constructed by Astra-Zeneca.  
Payback provisions are enabled through the Bond Bill. 

 
 
F. Stormwater Management – Matson Run and Park Amenities – This project 

includes regional stormwater management along Matson Run.  This project could 
include transportation improvements on the East Side to support the Matson Run 
regional stormwater management goals.  The project will also include the DNREC 
elements of the Blue Ball Master Plan. 
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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 
 
DelDOT Led or No Lead Improvements (Continued) 
 
G. West Side Park Improvements – This project will include additional improvements to West Park to support the Master Plan. 
 
H. East Side Park Improvements – This project includes improvements to East Park to support the Master Plan. 
 
I. Ronald McDonald House Access – Project includes construction of new access into Ronald McDonald House on Rockland Road to support better local 

circulation and pedestrian access. 
 
J. Ronald McDonald House Privacy Wall – This project involves the construction of a wall along the future SR141 Spur behind Ronald McDonald House, per 

approved environmental assessment. 
 
K. US202, Concord Pike / Rockland Road Material Pile – This project includes removal of large material pile at US202/Rockland Road. 
 
L. US202, Concord Pike Sign Structures – This project involves the fabrication of two sign structures as part of US202, Augustine Cutoff to Independence 

Mall contract. 
 
Transportation Elements: 
 
Projects M – R  Involve Preliminary Engineering and Acquisition of Right of Way. 
 
M. West Side Improvements – This project includes a temporary six-lane bypass roadway, relocation of Rockland Road, West Side Park greenways, stormwater 

management, stream restoration, landscaping, and an underground utility corridor. 
 
N. US202, Concord Pike, Augustine Cutoff to Independence Mall – This project includes improvements on US202, including two new underpasses at Foulk 

Road and the new East Park Drive; Weldin Road relocation; and a road connector between US202 and Foulk Road. 
 
O. East Side Roads – This project includes a new East Park Drive; stormwater management along Matson Run; and greenway trails and other amenities of East 

Park. 
 
P. I-95 Northbound Ramp to US202 Southbound – This project includes the reconstruction of the ramp to address existing weaving problems.  Also, the 

project includes signalizing the ramp. 
 
 
 
 



STATE OF DELAWARE  DEPARTMENT OF TRANSPORTATION  CAPITAL TRANSPORTATION PROGRAM 
 

3 - 35 

BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 
 
Transportation Elements (Continued): 
 
Q. US202, Concord Pike, Independence Mall to North of Powder Mill Road – Improvements on US202 include additional turn lanes at the US202 and 

Powder Mill Road intersection; construction of the new SR141 Spur; realignment of Powder Mill Road; and trail along Rockland Road. 
 
R. US202, Concord Pike, I-95 to Augustine Cutoff – This project includes improvements on US202 and completion of West Park Drive. 
 
 
 
 
PROJECT JUSTIFICATION:  This project supports economic development by encouraging business development in the area, addressing transportation 
problems, preserving historic and environmental resources, and enhancing recreational opportunities.  The Master Plan for the project is dated January 2001. 
 
 
 
 
 
County:   New Castle 
Municipality:    
Funding Program:  Road System - Arterials 
Functional Category:  Expansion 
Representative District: 6, 11 
Senatorial District:  1, 4 
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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 

PROJECT FUNDING INFORMATION 
 
Project   Funding   Original    Current    Authorization   Committed   Expended   Committed   Authorization  
   Type   Estimate   Estimate     as of 06/30/04   as of 06/30/04   Unexpended   Available  
               as of 06/30/04   
            
 Blue Ball Properties, SR141 and US202 
 Area Improvements    $   162,259.0        
            
 Prior Years   State    $   87,895.1 $   61,583.6 $   38,025.6 $   23,558.0 $   26,311.5 
   Federal    $   37,200.0 $   34,846.2 $   13,488.9 $   21,357.3 $   2,353.8 
   Other    $   372.4 $   372.4 $   0.0 $   372.4 $   0.0 
            
 FY 2004   State   $   162,579.7 $   5,068.4 $   0.0 $   0.0 $   0.0 $   31,379.9 
   Federal    $   12,480.8 $   0.0 $   0.0 $   0.0 $   14,834.6 
   Other    $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
            
 FY 2005 Authorized   State    $   4,203.0    $   35,582.9 
   Federal    $   15,360.0    $   30,194.6 
   Other    $   0.0    $   0.0 
            
 FY 2006 Projected   State    $   0.0    $   35,582.9 
   Federal    $   0.0    $   30,194.6 
   Other    $   0.0    $   0.0 
            
 FY 2007 Projected   State    $   0.0    $   35,582.9 
   Federal    $   0.0    $   30,194.6 
   Other    $   0.0    $   0.0 
            
 FY 2008-2010 Projected   State    $   0.0    $   35,582.9 
   Federal    $   0.0    $   30,194.6 
   Other    $   0.0    $   0.0 
            
 Total Projected   State    $   97,166.5 $   61,583.6   $   35,582.9 
   Federal    $   65,040.8 $   34,846.2   $   30,194.6 
   Other    $   372.4 $   372.4   $   0.0 
            
 Total All Funds    $   162,259.0 $   162,579.7 $   162,579.7 $   96,802.2 $   51,514.5 $   45,287.7 $   65,777.5 
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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

  
 Blue Ball Properties, SR141 and US202 
 Area Improvements                      

                
   Program   PE, C  100% ST  $   44,707.5 $   44,707.5 $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
     PE, C  100% PRIVATE   372.4   372.4  0.0  0.0  0.0  0.0   0.0 
                
 24-106-01   Transit Center at Astra-Zeneca   PE  100% ST   37.0   0.0  37.0  0.0  0.0  0.0   0.0 
     C  100% ST   677.3   0.0  677.3  0.0  0.0  0.0   0.0 
   DNREC Led Improvements              
                
 22-106-03   A./B.  West and East Side Wooded Greenways   PE, C  100% ST   1,432.0   1,432.0  0.0  0.0  0.0  0.0   0.0 
   C.  Bird Husbands and Murphy Houses   PE, C  100% ST   495.0   495.0  0.0  0.0  0.0  0.0   0.0 
 22-106-03   D.  Blue Ball Barn   PE, C  100% ST   4,492.0   4,492.0  0.0  0.0  0.0  0.0   0.0
 24-106-02                
   DelDOT Led or No Lead Improvements              
                

 22-106-05  
 E.  Stormwater Management - Payback to  
       Astra-Zeneca   PE  100% ST   400.0   400.0  0.0  0.0  0.0   0.0   0.0 

     C  100% ST   2,000.0   2,000.0  0.0  0.0  0.0  0.0   0.0 
                

 22-106-03  
 F.  Stormwater Management - Matson Run &  
       Park Amenities   PE, C  100% ST   100.0   100.0  0.0  0.0  0.0  0.0   0.0 

     PE, C  100% ST   1,500.0   1,500.0  0.0  0.0  0.0  0.0   0.0 
                
   G.  West Side Park Improvements   C  100% ST   83.0   83.0  0.0  0.0  0.0  0.0   0.0 
                
 22-106-03   H.  East Side Park Improvements   PE   100% ST   232.0   232.0  0.0  0.0  0.0  0.0   0.0 
     C  100% ST   3,194.0   3,194.0  0.0  0.0  0.0  0.0   0.0 
                
 23-106-04   I.  Ronald McDonald House Access   C  100% ST   352.0   352.0  0.0  0.0  0.0  0.0   0.0 
                
 24-106-03   J.  Ronald McDonald House Privacy Wall   C  100% ST   1,484.7   0.0  1,484.7  0.0  0.0  0.0   0.0 
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BLUE BALL PROPERTIES, SR141 AND US202 AREA IMPROVEMENTS (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

  
 Blue Ball Properties, SR141 and US202 
 Area Improvements (Continued)                      

                
 22-106-04   K.  US202, Concord Pike / Rockland Road Material Pile  C  100% ST   1,760.0   1,760.0  0.0  0.0  0.0  0.0   0.0 
                
 23-106-03   L.  US202, Concord Pike Sign Structures   C  100% ST   510.0   0.0  510.0  0.0  0.0  0.0   0.0 
                
   Transportation Elements              
                

 20-106-01  
 Projects M - R  
Preliminary Engineering and Acquisition of Right of Way  PE  100% ST   11,300.0   11,300.0  0.0  0.0  0.0  0.0   0.0 

                
 22-106-01   M.  West Side Improvements   C  80% FHWA   17,700.0   17,700.0  0.0  0.0  0.0  0.0   0.0 
                

 22-106-06  
 N.  US202, Concord Pike, Augustine Cutoff  
 to Independence Mall   RW  100% ST   3,200.0   3,200.0  0.0  0.0  0.0  0.0   0.0 

     C  80% FHWA   28,800.0   28,800.0  0.0  0.0  0.0  0.0   0.0 
                
 23-106-05   O.  East Side Roads   RW  100% ST   541.6   541.6  0.0  0.0  0.0  0.0   0.0 
     C  100% FHWA   5,209.6   0.0  5,209.6  0.0  0.0  0.0   0.0 
     C  100% ST   1,302.4   1,302.4  0.0  0.0  0.0  0.0   0.0 
                
 23-106-07   P.  I-95 Northbound Ramp to US202 Southbound   C  80% FHWA   1,889.0   0.0  1,889.0  0.0  0.0  0.0   0.0 
                

 24-106-06  
 Q.  US202, Concord Pike, Independence Mall  
 to North of Powder Mill Road   PE  100% ST   962.0   962.0  0.0  0.0  0.0  0.0   0.0 

     RW  100% ST   541.6   541.6  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   19,200.0   0.0  0.0  19,200.0  0.0  0.0   0.0 
                
 24-106-05   R.  US202, Concord Pike, I-95 to Augustine Cutoff   RW  100% ST   904.6   0.0  541.6  363.0  0.0  0.0   0.0 
     C  80% FHWA   7,200.0   0.0  7,200.0  0.0  0.0  0.0   0.0 
                
   Total All Funds       $   162,579.7 $   125,467.5 $   17,549.2 $   19,563.0 $   0.0 $   0.0 $   0.0 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS 
 
PROJECT SCOPE/DESCRIPTION: 
 
Intersection Improvements:  The intersections listed below will be programmed for design 
and construction as conditions warrant, per the triggers recommended in the Churchman’s 
Crossing Study.  The funding shown is timed to be available when these intersections meet 
the triggers.  Monitoring of traffic conditions will be done annually and project schedules 
adjusted accordingly. 
 
• SR  2, Kirkwood Highway / N355, Harmony Road – Safety improvements will be 

determined after monitoring traffic following the construction of N355, Harmony Road 
traffic calming measures. 

 
     SR  2, Kirkwood Highway / N355, Harmony Road 
 
 
• SR  2, Kirkwood Highway / SR  7, Limestone Road Intersection – This project added an additional left-turn lane to eastbound and westbound SR  2, 

Kirkwood Highway.  The project also added pedestrian and transit improvements by adding sidewalks on both sides of SR  2, Kirkwood Highway from Griffin 
Drive to SR  7, Limestone Road; enlarging channelization islands; adding pedestrian ramps, crosswalks, and pedestrian signals at the SR  2, Kirkwood 
Highway /SR  7, Limestone Road intersection; and upgrading four existing bus stops.  This project included mill and overlay of the existing pavement on SR  
2, Kirkwood Highway on both sides of the intersection and the existing pavement on SR  7, Limestone Road between S318, Milltown Road and SR  4, 
Newport Stanton Pike.  Construction was completed Fall, 2002. 

 
SR  2, Kirkwood Highway / SR  7, Limestone Road 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
• SR  4, Ogletown Stanton Road / N355, Harmony Road – Intersection 

improvements to be re-evaluated based on additional committed development 
in the area including the Christiana Hospital.  

 
 
 

           SR  4, Ogletown Stanton Road / N355, Harmony Road 
 
 
 
 
 
 
 
 
 
 
 
 
• SR  4, Ogletown Stanton Road / SR  7, Christiana Stanton Road Phase I, 

Stanton Split – This project will add an additional westbound SR  4, 
Ogletown Stanton Road through lane, and will increase the length of the 
southbound SR  7, Christiana Stanton Road left-turn lane to eastbound SR  4, 
Ogletown Stanton Road storage lane. The project will also improve 
pedestrian and transit access by providing sidewalks on the west side of SR  
7, Christiana Stanton Road to the school entrance and on the west side of Elm 
Street between eastbound and westbound SR  4, Ogletown Stanton Road.  
The project will also add pedestrian ramps, crosswalks, and pedestrian signals 
at the SR  4, Ogletown Stanton Road / SR  7, Christiana Stanton Road 
intersection and upgrading one existing bus stop. 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
• SR  4, Ogletown Stanton Road / SR  7, Christiana Stanton Road Phase II (J. P. Morgan) – A third left-turn lane on eastbound SR  4, Ogletown Stanton 

Road and second right-turn lane on northbound SR  7, Christiana Stanton Road are scheduled for construction as part of approved development projects.  
Following construction the intersection will continue to be monitored and the scope re-evaluated to accommodate approved development expansion as needed. 

 
SR  4, Ogletown Stanton Road 

 

 

 
 
• SR 4, Ogletown Stanton Road / SR 58, Churchman’s Road - 

Intersection improvements to be re-evaluated based on additional 
committed development in the area including the Christiana Hospital. 

 
 

              SR  4, Ogletown Stanton Road / SR 58, Churchman’s Road 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
• SR  7, Christiana Stanton Road / SR273, Christiana Bypass 

Intersection – This project included an additional left-turn storage 
capacity lane for SR273, Christiana Bypass traffic turning onto 
southbound SR  7, Christiana Stanton Road.  A second left-turn lane was 
also added to SR273, Christiana Bypass turning onto northbound SR  1.  
The additional left-turn lane is currently striped as a single left until 
traffic warrants opening the second left lane.  Construction was 
completed Spring, 2001. 

 
 
 
 
 
 
 
 
• SR273, Christiana Bypass / West Main Street, Christiana – The realignment of the existing road from Brown’s Lane to SR273, Christiana Bypass will 

separate town center traffic from local traffic. 
 

     SR273, Christiana Bypass / West Main Street, Christiana 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
 
• SR273, Christiana Ogletown Road / N347, Chapman Road – This project contains potential safety and capacity improvements and will be studied as part of 

the SR273 Corridor Study. 
 
 

SR273, Christiana Ogletown Road / N347, Chapman Road 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
 
• SR273, Christiana Ogletown Road / N355, Harmony Road – Safety improvements will be studied after monitoring traffic following the construction of 

Harmony Road traffic calming measures. 
 
 

Westbound SR273, Christiana Ogletown Road 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
 
Multi-modal Improvements 
 
• Areawide Sidewalks / Bus Stops – This group of projects will add 

sidewalk segments throughout the Churchman’s Crossing area in an 
effort to improve pedestrian connections between communities, 
businesses, schools, recreational destinations, and transit service.   
Signalized intersections, channelization islands, pedestrian ramps, 
crosswalks, and pedestrian signals will be added.  These projects will also 
upgrade existing or add new bus stops throughout the Churchman’s 
Crossing area in an effort to make transit more attractive and accessible 
to existing/potential users. 

 
 
 
 
 
 
 
• Bridge 1-234 Maintenance Pedestrian Improvements – Pedestrian 

improvements on this bridge along Kirkwood Highway will encourage 
safe pedestrian movement. 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 
 
• N352, Red Mill Road Sidewalk – This project provided a new 

sidewalk connection along the west side of N352, Red Mill Road 
between Mary Ella Drive and north of Darwin Drive, helping to link 
neighboring communities (Millrace, Sycamore Gardens, Admiral Club, 
and Red Mill Farms).  This project also added bicycle lanes through the 
project limits to better delineate Bike Route 1, and replaced an existing 
bypass lane with a left turn lane into Mary Ella Drive from northbound 
N352, Red Mill Road.  To improve safety, the project added physical 
medians to delineate safe travel paths, protected the left turn into Mary 
Ella Drive, and improved the sight distance along N352, Red Mill Road 
at the intersection of Mary Ella Drive.  Construction was completed 
Winter, 2002. 

 
 
 
 
 
 
PROJECT JUSTIFICATION:  These projects are being implemented as a result of the Churchman’s Crossing Study. 
 
 
 
 
 
County:    New Castle 
Municipality:     
Funding Program:   Road System - Arterials 
Functional Category:   Management 
Representative District:  18, 19, 21, 24, 26 
Senatorial District:   8, 9 
 

 
 
 



STATE OF DELAWARE  DEPARTMENT OF TRANSPORTATION  CAPITAL TRANSPORTATION PROGRAM 
 

3 - 47 

CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 

PROJECT FUNDING INFORMATION 
 
Project   Funding   Original    Current    Authorization   Committed   Expended   Committed   Authorization  
   Type   Estimate   Estimate     as of 06/30/04   as of 06/30/04   Unexpended   Available  
               as of 06/30/04   
            
 Churchman's Crossing Corridor 
  Improvements    $   55,165.3        
            
 Prior Years   State    $   14,471.1 $   14,471.1 $   6,882.4 $   7,588.7 $   0.0 
   Federal    $   14,488.0 $   12,061.2 $   10,306.0 $   1,755.2 $   2,426.8 
   Other    $   275.0 $   275.0 $   268.6 $   6.4 $   0.0 
            
 FY 2004   State   $   55,165.3 $   1,000.0 $   0.0 $   0.0 $   0.0 $   1,000.0 
   Federal    $   3,600.0 $   0.0 $   0.0 $   0.0 $   6,026.8 
   Other    $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
            
 FY 2005 Authorized   State    $   1,174.6    $   2,174.6 
   Federal    $   1,706.6    $   7,733.4 
   Other    $   0.0    $   0.0 
            
 FY 2006 Projected   State    $   1,610.0    $   3,784.6 
   Federal    $   4,240.0    $   11,973.4 
   Other    $   0.0    $   0.0 
            
 FY 2007 Projected   State    $   950.0    $   4,734.6 
   Federal    $   3,200.0    $   15,173.4 
   Other    $   0.0    $   0.0 
            
 FY 2008-2010 Projected   State    $   2,050.0    $   6,784.6 
   Federal    $   6,400.0    $   21,573.4 
   Other    $   0.0    $   0.0 
            
 Total Projected   State    $   21,255.7 $   14,471.1   $   6,784.6 
   Federal    $   33,634.6 $   12,061.2   $   21,573.4 
   Other    $   275.0 $   275.0   $   0.0 
            
 Total All Funds    $   55,165.3 $   55,165.3 $   55,165.3 $   26,807.3 $   17,457.0 $   9,350.3 $   28,358.0 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

  
 Churchman's Crossing Corridor 
 Improvements                      

                
   Projects   PE, RW, C 80% FHWA  $   7,733.3 $   3,000.0 $   1,500.0 $   1,833.3 $   1,400.0 $   0.0 $   0.0 
     PE, RW, C 100% ST   4,847.1   4,847.1  0.0  0.0  0.0  0.0   0.0 
   Program Management   MGT  100% ST    1,350.0   450.0  0.0  150.0  150.0  150.0  450.0 
                
   Enhanced Transit Service   PRO  100% ST   450.0   450.0  0.0  0.0  0.0  0.0   0.0 
               
   Intersection Improvements              
   SR  2, Kirkwood Highway / N355, Harmony Road   PE  100% ST   300.0   0.0  0.0  300.0  0.0  0.0   0.0 
     C  80% FHWA   1,500.0   0.0  0.0  0.0  0.0  1,500.0   0.0 
                
 20-111-02   SR  2, Kirkwood Highway / SR  7, Limestone Road    PE  100% ST   40.0   40.0  0.0  0.0  0.0  0.0   0.0 
     RW  100% ST   20.0   20.0  0.0  0.0  0.0  0.0   0.0 
     C  100% PRIVATE   25.0   25.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   1,780.0   1,780.0  0.0  0.0  0.0  0.0   0.0 
                
 24-116-01   SR  4, Ogletown Stanton Road / N355, Harmony Road   PD  100% ST   297.9   250.0  0.0  47.9  0.0  0.0   0.0 
     PE  100% ST   250.0   250.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   2,500.0   0.0  0.0  0.0  0.0  2,500.0   0.0 
                
 20-111-01   SR  4, Ogletown Stanton Road / SR  7, Christiana 

 Stanton Road  Phase I, Stanton Split   RW  100% ST    425.0   325.0  100.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   960.0   0.0  0.0  0.0  960.0  0.0   0.0 
                

  
 SR  4, Ogletown Stanton Road / SR  7, Christiana  
 Stanton Road, Phase II (J.P. Morgan)   PD  100% ST   300.0   300.0  0.0  0.0  0.0  0.0   0.0 

     PE  100% ST   400.0   0.0  0.0  0.0  400.0  0.0   0.0 
     RW  100% ST   0.0   0.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   6,000.0   0.0  0.0  0.0  0.0  0.0  6,000.0 
                

  
 SR  4, Ogletown Stanton Road  /  SR 58, 
 Churchman's Road   PD  100% ST   80.0   80.0  0.0  0.0  0.0  0.0   0.0 

     PE  100% ST   320.0   320.0  0.0  0.0  0.0  0.0   0.0 
     C*  80% FHWA   0.0   0.0  0.0  0.0  0.0  0.0   0.0 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

  
 Churchman's Crossing Corridor 
  Improvements (Continued)                      

                
 20-041-01   SR  7, Christiana Stanton Road /  SR273, 

 Christina Bypass Intersection   C*  80% FHWA   0.0   0.0  0.0  0.0  0.0  0.0   0.0 
                
   SR273, Christiana Ogletown Road and N347, 

 Chapman Road   PE  100% ST   400.0   400.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   2,000.0   0.0  0.0  0.0  0.0  0.0  2,000.0 
                
   SR273, Christiana Ogletown Road and N355, 

 Harmony Road   PD, PE  100% ST   140.0   140.0  0.0  0.0  0.0  0.0   0.0 
     C*  80% FHWA   0.0   0.0  0.0  0.0  0.0  0.0   0.0 
                
 23-041-01   SR273, Christiana Bypass  and Main Street, 

 Christiana   PD  100% ST   131.0   131.0  0.0  0.0  0.0  0.0   0.0 
     PE  100% ST   530.0   530.0  0.0  0.0  0.0  0.0   0.0 
     RW  80% FHWA   5,000.0   5,000.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   5,240.0   5,240.0  0.0  0.0  0.0  0.0   0.0 
   Multi-Modal Improvements              
               
 99-019-03   Areawide Sidewalks / Bus Stops   PE  100% ST   736.0   486.0  0.0  250.0  0.0  0.0   0.0 
 21-116-01     RW  100% ST   580.0   580.0  0.0  0.0  0.0  0.0   0.0 
 22-116-01     C  80% FHWA   6,280.0   2,140.0  3,000.0  0.0  1,140.0  0.0   0.0 
 23-116-01                
                
   BR 1-234 Pedestrian Improvements   PE  80% FHWA   300.0   0.0  0.0  300.0  0.0  0.0   0.0 
     C  80% FHWA   1,800.0   0.0  0.0  0.0  1,800.0  0.0   0.0 
                
 95-116-01   Churchman's Area Improvements   C  100% PRIVATE   250.0   250.0  0.0  0.0  0.0  0.0   0.0 
                
 21-116-02   N352, Red Mill Road Sidewalk   RW  100% ST   100.0   100.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   950.0   950.0  0.0  0.0  0.0  0.0   0.0 
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CHURCHMAN’S CROSSING CORRIDOR IMPROVEMENTS (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

  
 Churchman's Crossing Corridor 
  Improvements (Continued)                      

                
   Roadway Improvements              
                
   SR 58, Churchman's Road, SR  7,  Christiana  

 Stanton Road   RW  100% ST   650.0   650.0  0.0  0.0  0.0  0.0   0.0 
     C*  80% FHWA   0.0   0.0  0.0  0.0  0.0  0.0   0.0 
                
 23-041-02   SR273, Christina Bypass, N347, Chapman Road  

 to SR  7, Christiana Stanton Road   PE  100% ST   139.0   139.0  0.0  0.0  0.0  0.0   0.0 
     RW  100% ST   1.0   1.0  0.0  0.0  0.0  0.0   0.0 
     C  100% ST   360.0   360.0  0.0  0.0  0.0  0.0   0.0 
                
   Total All Funds       $   55,165.3 $   29,234.1 $   4,600.0 $   2,881.2 $   5,850.0 $   4,150.0 $   8,450.0 
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N348, SALEM CHURCH ROAD, N347, CHAPMAN ROAD TO DUNSMORE DRIVE 
 
PROJECT SCOPE/DESCRIPTION:  This project was initiated to alleviate 
safety concerns along N348, Salem Church Road in the area of the Sandalwood 
Drive intersection and at the entrance to the Salem Village Square Shopping Center.  
The scope involves constructing a new traffic signal at the shopping center entrance 
and modifying the Sandalwood Drive intersection to allow only right-in / right-out 
movements.  A concrete median on N348, Salem Church Road will be constructed 
for safety, as well as a dedicated left-turn lane into the shopping center from N348, 
Salem Church Road.  By removing free left turns from both intersections, it is felt 
that this concept will have the greatest positive impact on safety while minimizing 
impacts to residents, business, and the environment.  In addition, this project would 
include upgrading the existing traffic signal and providing adequate pedestrian 
access at the intersection of N348, Salem Church Road and N347, Chapman Road. 
 
PROJECT JUSTIFICATION:  This project is a result of safety concerns 
expressed by the public and legislative representatives due to high accident 
frequency from vehicles turning left out of Salem Village Shopping Center and 
Sandalwood Drive entrances.  The existing conditions along N348, Salem Church 
Road warrant the need for a signal at that location. 
 
 
 
 
 
County:   New Castle 
Municipality:    
Funding Program:  Road System - Arterials 
Functional Category:  Management 
Representative District: 24, 26 
Senatorial District:   11 
 

 
 
 



STATE OF DELAWARE  DEPARTMENT OF TRANSPORTATION  CAPITAL TRANSPORTATION PROGRAM 
 

3 - 52 

N348, SALEM CHURCH ROAD, N347, CHAPMAN ROAD TO DUNSMORE DRIVE (CONTINUED) 
 

PROJECT FUNDING INFORMATION 
 
Project   Funding   Original    Current    Authorization   Committed   Expended   Committed   Authorization  
   Type   Estimate   Estimate     as of 06/30/04   as of 06/30/04   Unexpended   Available  
               as of 06/30/04   
            
 N348, Salem Church Road, 
 N347, Chapman Road to Dunsmore Drive    $   746.0        
            
 Prior Years   State    $   416.6 $   416.6 $   365.3 $   51.3 $   0.0 
   Federal    $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
   Other    $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
            
 FY 2004   State   $   1,220.4 $   160.8 $   154.2 $   0.0 $   154.2 $   6.6 
   Federal    $   643.0 $   616.6 $   7.3 $   609.3 $   26.4 
   Other    $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 
            
 FY 2005 Authorized   State    $   0.0    $   6.6 
   Federal    $   0.0    $   26.4 
   Other    $   0.0    $   0.0 
            
 FY 2006 Projected   State    $   0.0    $   6.6 
   Federal    $   0.0    $   26.4 
   Other    $   0.0    $   0.0 
            
 FY 2007 Projected   State    $   0.0    $   6.6 
   Federal    $   0.0    $   26.4 
   Other    $   0.0    $   0.0 
            
 FY 2008-2010 Projected   State    $   0.0    $   6.6 
   Federal    $   0.0    $   26.4 
   Other    $   0.0    $   0.0 
            
 Total Projected   State    $   577.4 $   570.8   $   6.6 
   Federal    $   643.0 $   616.6   $   26.4 
   Other    $   0.0 $   0.0   $   0.0 
            
 Total All Funds    $   746.0 $   1,220.4 $   1,220.4 $   1,187.4 $   372.6 $   814.8 $   33.0 
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N348, SALEM CHURCH ROAD, N347, CHAPMAN ROAD TO DUNSMORE DRIVE (CONTINUED) 
 

PROJECT TIMELINE INFORMATION 
 
Project #   Description   Phase   Funding 

 Schedule  
Current 
Estimate 

Prior 
Years 

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 
-2010 

 22-041-01  
 N348, Salem Church Road, 
 N347, Chapman Road to Dunsmore Drive   PE  100% ST  $   295.6 $   295.6 $   0.0 $   0.0 $   0.0 $   0.0 $   0.0 

     RW  100% ST   121.0   121.0  0.0  0.0  0.0  0.0   0.0 
     C  80% FHWA   803.8   0.0  803.8  0.0  0.0  0.0   0.0 
                
   Total All Funds       $   1,220.4 $   416.6 $   803.8 $   0.0 $   0.0 $   0.0 $   0.0 
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